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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Regional Measure 1 Toll Bridge Program.  The contract value for
the monitoring efforts, technical analysis, and field site work which
contribute to these reports, as well as the report preparation and
production, is $3,068,993.00.
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REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM
In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows: 

Northern Bridge Group Projects:
1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge (open to traffic)
4. Major rehabilitation of the existing Richmond-San Rafael Bridge 

! Trestle and fender rehabilitation
! Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and 
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:
1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not 

included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
3. Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge 

! US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
! State Route 84 (Bayfront Expressway) widening (completed).

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones.  The report provides
comprehensive project status information at three levels of detail:

! Color-coded executive summary of Regional Measure 1 projects status (program level)
! Detailed status of individual bridge projects (project level)
! Supplemental project and contract information, including budget adjustments, approved construction change 

orders, and project and contract level cost data, in the appendices. 
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NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Richmond-San Rafael Bridge Rehabilitation

Carquinez Bridge Replacement

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

! On the new bridge contract, the final foundation rock socket was completed on November 2, 2004. In the strait,
footing, column and pier table construction are in progress. The pier 10 footing is being precast at Mare Island. The
footing, column and pier table are complete at pier 9; the footing and column are complete at pier 8; and footings are
complete at piers 13 and 16. On the south shore, the superstructure is complete from the south abutment to pier 4 and
falsework is being removed. Pier 5 footing, column and pier table are complete and equipment is being erected for
construction of the cantilevered superstructure. The first segment concrete pour is scheduled on December 16.

! The use of project contingency for future cost increases related to superstructure construction and support is still
possible. Bechtel and BATA will continue to monitor and review cost issues.

! On the I-680/I-780 interchange contract, the southbound I-680 to westbound I-780 roadway, the eastbound I-780 to
northbound I-680 flyover, and the temporary northbound I-680 roadway from the Toll Plaza have been opened to
traffic. On westbound I-780 from the new bridge, column concrete is complete for bents 18 and 19 on the Benicia
shoreline. On northbound I-680 from the new bridge, column construction on the Benicia shoreline and superstructure
falsework/formwork construction are in progress. 

! On the toll plaza contract, all four sections of the plaza grade slab have been poured. Concrete barriers are complete
for west tollbooths 1 through 17. Concrete has been placed for east tollbooths 13 through 17. The toll plaza stairways
to the tollbooths and the main water supply line for the Operations Building are being installed.

! On the I-680/Marina Vista interchange contract, superstructure stem and soffit concrete is complete from bent 4 to
bent 6. The final pour occurred on November 8, 2004. Forms are being installed for this last section of deck on the
overcrossing. The first of two lifts of lightweight concrete fill for the new mainline roadway is complete northward to
abutment 1. 

! On the replacement bridge contract, the bridge and pedestrian/bike path have been opened to traffic and are fully
operational. Caltrans has accepted the contract. The final pay estimate is forecast for December 2004 after settlement of
all claims.

! On the south approach and interchange contract, the I-80 Crockett Viaduct, the on-ramp from Crockett to westbound
I-80, the westbound off-ramp from the new bridge into Crockett, and the eastbound off-ramp from I-80 into Crockett
have been opened to traffic and are fully operational. Construction is complete for this contract. 

! Bid documents for demolition of the 1927 Bridge and rehabilitation of the approach deck to the 1958 Bridge have been
completed. The contract was advertised on November 29, 2004. Based on a preliminary review by Bechtel, the cost
forecast for the contract is higher than the original estimate.

! On the trestle and fender rehabilitation contract, all piling, pile caps and pre-cast deck sections are installed, and
exterior barrier rail installation is complete on the replacement westbound trestle. On the replacement eastbound
trestle, demolition and exterior pile installation are complete to bent 36 of 37. Thirty-two of 37 precast pile caps are
placed and twenty of 36 precast deck sections have been installed. 
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SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects
(Bayfront Expressway)
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

! On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles have been
opened to traffic and are fully operational. Caltrans has accepted, and is in the process of closing, the contract.

! The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report (FEIS/R)
for the project on December 29, 2003. A Record of Decision (ROD) by FHWA was completed in July 2004. 

! The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E has been achieved. One hundred percent
PS&E is forecast for January 2005.

! Right-of-way acquisition (ROW) has started.

! Construction is forecast to begin in the summer of 2006.

! The status code for the project cost is "yellow," based on forecasted cost increases for escalation and support. As the
engineering design progresses, Bechtel will further review the cost estimates. The status code for the project schedule is
"red," based on the currently forecasted 14-month delay to the completion date caused by the delay of the
environmental approval. BATA and Bechtel will review the forecasted schedule for options to expedite completion of
the project.

! On the Bayfront Expressway widening contract, the widened expressway has been opened to traffic and is fully
operational. Caltrans has accepted the contract.

! The follow-on contract for environmental mitigation at the Ravenswood Triangle area construction has been
completed. The work involved wetland reconstruction and habitat restoration for the salt-water harvest mouse. Plant
establishment continues through April 2007.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline
Budget 

(June 2000)

  586.0

433.2

45.4

53.4

5.9

1,123.9

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation

 � Deck Rehabilitation

Richmond Parkway (Non-Caltrans)1

SUBTOTAL – NBG

Current
Budget

(Nov 2004)

Current 
Forecast

(Nov 2004)

Expended
To Date

(7/98 – 10/04)

1,057.8

486.3

94.1

25.0

5.9

1,669.1

1,057.8

528.2

94.1

25.0

5.9

1,711.1

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange 
      Reconstruction (Non-Caltrans)

 � Bayfront Expressway (SR-84) Widening

SUBTOTAL – SBG

GRAND TOTAL

203.6

0.4

124.2

3.8

33.8

365.7

1,489.6

217.5

0.4

133.8

3.8

36.0

391.4

2,060.5

211.5

0.4

149.3

3.8

36.0

400.9

2,112.0

208.4

0.0

23.5

3.7

32.8

268.4

1,444.9

659.7

450.7

61.9

0.5

3.9

1,176.6

1 For the Richmond Parkway, values shown represent the portion funded by BATA.

2 Due to project delays and other difficulties associated with deep water foundations, project costs for the 
New Benicia-Martinez Bridge are expected to significantly exceed the budget. 
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New Facility
Open to Traffic

Baseline
(June 2000)

Jan 04

Jan 03

 Dec 04

Sep 06

Feb 01

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation1

 � Deck Rehabilitation1

Richmond Parkway (Non-Caltrans)

New Facility
Open to Traffic

Current
(Oct 2004)

New Facility
Open to Traffic

Forecast
(Nov 2004)

Dec 06

Nov 03

 Feb 05

Jul 07

May 01

Dec 06

Nov 03

May 05

Dec 08

May 01

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting1

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange
     Reconstruction (Non-Caltrans)1

� � Bayfront Expressway (SR-84) Widening1

Dec 02

May 08

Dec 06

Apr 00

Mar 03

Nov 02

May 08

Jun 09

Nov 02

May 08

Aug 10

Apr 00

Jul 03

Apr 00

Jul 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton  
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open 
to traffic during all phases of construction.

SCHEDULE STATUS SUMMARY
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NEW BENICIA-MARTINEZ BRIDGE
The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:
! Five northbound lanes on the new bridge (four

mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

! A new bicycle/pedestrian lane on the existing bridge
! A new toll plaza south of the new bridge in Contra

Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

! Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/Interstate 780 interchanges

Current Activities:
! On the new bridge contract, superstructure deck concrete is in place and post-tensioned from the south abutment to pier 4.

Falsework removal is complete from the south abutment to pier 3 and formwork for the electrical substation is underway. At pier
5, the traveler that will be used for superstructure construction is being erected. Column construction is in progress at pier 13. At
pier 8, pier table construction is underway; the bottom deck was poured on November 23, 2004. At piers 6 & 17, cast-in-place
footing construction is in progress. At pier 16, the footing was lowered onto the piles on November 16, 2004. The pier 7 precast
footing is complete and awaiting remediation of one pile before installation. At pier 15, the last of 99 rock sockets on this contract
was completed on November 2, 2004.

! On the I-680/I-780 interchange contract, both the eastbound I-780 to northbound I-680 flyover and temporary northbound I-680
roadway were opened to traffic on October 15, 2004. On northbound I-680, column construction on the Benicia shoreline for bent
18 is complete and the first column lift for bent 19 is underway. The access road to bent 20 is complete and temporary piles are
being installed for the falsework. Superstructure falsework/formwork is under construction from abutment 23 southward. On
westbound I-780, mass excavation is complete on the old I-680 north from the Toll Plaza, abutment 1 footing has been poured,
abutment 4 is ready to pour and superstructure falsework is under construction from abutment 22 eastward. SWPPP preparations
are complete for the rainy season.

! On the toll plaza contract, the plaza grade slab is complete. Concrete placement is complete for east tollbooths 13 through 17 and
formwork is underway for tollbooths 9 through 12. All concrete dividers for the west tollbooths 1 to 17 are complete. Erection of
the structural steel canopy trusses is on hold pending approved shoring drawings from the contractor.  The main water supply
line is being installed between Mococo Road and the east side of the Operations Building. The HVAC concrete duct encasement
between the toll plaza and the courtyard was poured on November 23, 2004. 

! On the I-680/Marina Vista interchange contract, stem and soffit concrete is complete between bents 4 and 6; deck formwork is
being installed. Foundation pile installation for retaining wall 1, between the northbound Marina Vista Exit and the south
abutment, and backfill for retaining wall 4, adjacent the Toll Plaza, are underway.

! The Mitigation Site project is underway.  Soil testing is complete and mass excavation is underway between the railroad and
Industrial Way. 

New Bridge – Piers 8 and 9 New Bridge – South End

Toll PlazaProject Photos



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

904001/Nov

NEW BENICIA-MARTINEZ BRIDGE

Baseline
Budget

(June 2000)

6.0

247.3

22.8

43.2

80.8

28.1

78.2

21.1

0.0

58.4

586.0

Capital Outlay Construction

 South Approach

 New Bridge

 Toll Plaza and Administration Building

 I-680/Marina Vista Interchange

 I-680/I-780 Interchange

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Nov 2004)

Current
Forecast

(Nov 2004)

7.0

644.9

24.3

51.5

54.7

30.5

155.6

20.4

31.0

37.8

1,057.8

7.0

644.9

24.3

51.5

57.0

30.5

155.6

20.4

31.0

35.6

1,057.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

2.3

0.0

0.0

0.0

0.0

-2.3

0.0

Expended 
to Date

(7/98 – 10/04) Notes

6.6

405.8

15.8

39.7

43.9

2.2

112.7

11.9

21.3

659.7

A

 

 

A

B

B

A

 

 

Complete

Baseline
(June 2000)

Jan 04

Feb 03

 

Dec 03

Dec 03

Mar 01

Jul 05

Construction Contract Completion

New Bridge

Toll Plaza and Administration Building

Toll Plaza Planting

I-680/Marina Vista Interchange

I-680/I-780 Interchange

I-680/I-780 I/C Electrical Completion

South Approach

Modify Existing Bridge

Current
(Oct 2004)

Forecast
(Nov 2004)

Apr 07

Jun 05

Jul 05

Nov 05

Jun 05

May 05

Oct 01

Jul 08

Jul 07

Jun 05

Nov 05

Nov 05

Sep 05

Sep 05

Oct 01

July 08

SCHEDULE STATUS Variance

+3

0

+4

0

+3

+4

0

0

Notes

 Jan 04New Facility Open to Traffic

Project

Dec 06 Dec 06 0

NOTES ACTION

A.  BATA approved a $405 million budget adjustment in May 2004 for prior 
reported construction difficulties associated with foundation piles and associated 
rock sockets, as well as for superstructure design adjustments and additional 
support.

B.  Caltrans has reported potential change orders due to foundations and differing 
site conditions.

The use of project contingency may be 
required for future cost increases related to 
superstructure construction and support. 
BATA will continue to review the issues.

BATA and Bechtel are reviewing the 
potential cost increase.
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CARQUINEZ BRIDGE REPLACEMENT
The Carquinez Bridge has carried Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. The 1958 bridge has
been strengthened under Caltrans’ seismic retrofit
program; the 1927 bridge was identified as being
seismically deficient and is being replaced under the RM
1 program. The Carquinez Bridge replacement project is a
new suspension bridge west of the existing bridges. The
existing 1927 bridge will be demolished after the
completion of the replacement bridge and approaches.
The project incorporates the following features:

! Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane) 

! A bicycle/pedestrian lane on the new bridge

Current Activities:
! On the replacement bridge and north approach contract, the bridge opened to traffic on November 11, 2003. The

pedestrian and bicycle path opened on May 15, 2004. Caltrans accepted the contract on October 15, 2004. The final
pay estimate is forecast for December 2004 after settlement of all claims. 

! On the south approach and interchange contract, the on-ramp to westbound I-80 opened on December 9, 2003.
Kendall and Rio Del Vista streets re-opened in early January 2004. The westbound off-ramp opened on April 22,
2004. The eastbound off-ramp opened on May 24, 2004. Physical contract work was completed on August 6, 2004.
Final contract closeout for all work, after plant establishment for landscaping, will occur in September 2006. 

! Bid documents have been completed for demolition of the 1927 Bridge and rehabilitation of the approach deck to
the 1958 Bridge. The contract was advertised on November 29, 2004.

San Pablo Ave.

Cumming s Skyway

Amtrak/Capitols

miles

0

0 0.2 0.4 0.6 0.8 1

0.2 0.4 0.6 0.8 1

kilometers

Existing 1958 Span
(retrofitted)

New Span

Existing 1927 Span
(replaced)

Carquinez Bridges

Project Photos

South Approach and Interchange
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CARQUINEZ BRIDGE REPLACEMENT

Baseline
Budget

(June 2000)

213.7

116.0

7.0

16.0

10.6

43.7

9.6

16.5

433.2

Capital Outlay Construction

 Replacement Bridge and North Approach

 South Approach and Interchange

 Maintenance Facility (Phases I & II)

 1927 Bridge Demolition

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Nov 2004)

Current
Forecast

(Nov 2004)

251.7

73.9

8.1

16.0

10.8

114.2

9.6

1.9

486.3

251.7

73.9

8.1

49.7

9.8

121.1

10.5

3.5

528.2

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

33.7

-1.0

6.9

0.9

1.6

42.0

Expended 
to Date

(7/98 – 10/04) Notes

250.6

67.0

7.9

0.0

6.4

109.0

9.8

450.7

A

A

B

A

A

Complete

Complete

Complete

Complete

Baseline
(June 2000)

Dec 03

Feb 03

Mar 02

Mar 06

Jan 03

Construction Contract Completion

Replacement Bridge and North Approach

South Approach and Interchange (Phase 1)

South Approach and Interchange (Phase 2)

Maintenance Facility

1927 Bridge Demolition

Project

New Facility Open to Traffic

Current
(Oct 2004)

Forecast
(Nov 2004)

Oct 04

Nov 03

Aug 04

Sep 02

Mar 07

Nov 03

Oct 04

Nov 03

Aug 04

Sep 02

Mar 07

Nov 03

SCHEDULE STATUS Variance

0

0

0

0

0

0

Notes

NOTES ACTION

A.  Outstanding construction claims and additional support costs indicate a 
potential cost increase which will require funds in excess of the current project 
contingency.

Caltrans is working with the contractors to 
resolve outstanding construction cost claims, 
and is in the process of submitting an update 
of the support budget.

Bechtel will continue to evaluate and 
review the bid package to identify any 
further potential issues.

B.  A recent Bechtel check estimate for the demolition of the 1927 bridge and 
approach deck rehabilitation of the 1958 bridge indicates a potential cost 
increase. BATA, Bechtel, and Caltrans staffs have met to confer on the estimate. 
Caltrans has revised their estimate due to the complexity of the work and 
current market conditions. BATA will be requested to allocate funds to the 
project in December.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION
Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties.  Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

! The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers.  This rehabilitation work is
being combined with a seismic retrofit project.

! The second project is to rehabilitate the existing
concrete deck on the bridge.  The cast-in-place
concrete riding surface (deck) has been worn over

time due to traffic and exposure to the marine
environment.  This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

Current Activities:  
! The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The

trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet; the eastbound trestle, serving the lower deck,
is 3,635 feet. The trestle replacement consists of installing interior and exterior piles at the mid-span of every other
existing 50-foot deck section, installing precast pile caps under the existing superstructure on the new piles, and closing
one trestle at a time at night to remove two of the existing 50-foot sections and replace them with one new 100-foot
precast section.

! On the westbound trestle, all pre-cast deck sections have been installed and the exterior barrier rail is complete. On the
eastbound trestle, demolition and exterior pile installation are complete to bent 36 of 37. Working west to east, thirty-
two of 37 pile caps and twenty of 36 precast deck sections have been installed. Interior barrier rail installation is in
progress on both trestles. 

! In July, BATA approved a $48.5 million request from Caltrans to accelerate repairs to various deck joints on the bridge
via contract change order to the seismic retrofit contract. By performing the work under a change order, the work will
be completed three years earlier than originally planned. 385 out of 696 deck joints have been repaired.

Deck Rehabilitation

West Trestle & Fender
Rehabilitation

0 31 2

miles

0

kilometers

321

Replacement – Eastbound Trestle 

Project Photos
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60%

80%

100%
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Trestle Progress
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline
Budget

(June 2000)

33.9

5.4

0.0

0.0

6.1

45.4

33.0

9.0

0.0

0.0

11.4

53.4

98.9

West Trestle and Fender Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Subtotal

Deck Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency

 Subtotal

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Nov 2004)

Current
Forecast

(Nov 2004)

57.2

2.3

0.0

34.6

0.0

94.1

16.9

4.0

0.0

4.0

0.1

25.0

119.2

57.2

2.3

0.0

34.6

0.0

94.1

16.9

4.0

0.0

4.0

0.1

25.0

119.2

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 10/04) Notes

26.3

1.0

0.0

34.6

61.9

0.0

0.5

0.0

0.0

0.5

62.4

A

A

A

A

Baseline
(June 2000)

Dec 04

Sep 06

Construction Contract Completion

West Trestle and Fender Rehabilitation

Deck Rehabilitation

Project

New Facility Open to Traffic

Current
(Oct 2004)

Forecast
(Nov 2004)

Feb 05

Jul 07

May 05

Jan 07

SCHEDULE STATUS Variance

+3

-7

Notes

A

A

B

NOTES

None.A.  Scope of work and funds for the RM-1 and Rehab Programs have been 
consolidated between the seismic retrofit/trestle/fender/interim deck repairs/deck 
joint work and the deck overlay rehabilitation project.

B.  The existing facility remains open to traffic during all phases of construction. None.

ACTION
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SAN MATEO-HAYWARD BRIDGE WIDENING
In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge.  The current project completed the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880.  The project includes the following
features: 

! Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

! Extension of the existing west-bound HOV lane
one mile west along the eastern approach from 
Interstate 880

! Construction of a new pedestrian/bicycle
overcrossing of State Route 92

! Expansion of the existing toll plaza

! Improvements to the Hayward Shoreline Interpretive
Center

Current Activities:  
! On the bridge-widening contract, the new eastbound trestle opened to traffic on November 4, 2002. The

reconstructed westbound trestle opened to traffic on January 18, 2003. Caltrans accepted the contract on March 6,
2003 and is in the process of closing the contract.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline
Budget

(June 2000)

124.8

29.2

4.4

8.9

15.5

1.5

19.3

203.6

0.2

0.1

0.0

0.1

0.4

204.0

Widening

Capital Outlay Construction

 Widen Trestle

 Widen Roadway

 Construct Mini Toll Plaza

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

West Approach Planting

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Nov 2004)

Current
Forecast

(Nov 2004)

138.1

26.1

6.3

8.6

34.4

1.5

2.5

217.5

0.2

0.1

0.0

0.1

0.4

217.9

139.0

25.5

6.0

5.5

34.3

0.5

0.7

211.5

0.2

0.1

0.0

0.1

0.4

211.9

COST STATUS 
($ Million) Variance

0.9

-0.6

-0.3

-3.1

-0.1

-1.0

-1.9

-6.0

0.0

0.0

0.0

0.0

0.0

-6.0

Expended 
to Date

(7/98 – 10/04) Notes

138.9

25.5

6.0

3.5

33.9

0.5

208.4

0.0

0.0

0.0

0.0

208.4

A

A

Complete

Complete

Complete

Complete

Complete

 

Baseline
(June 2000)

Dec 02

Nov 02

Nov 02

Sep 02

May 08

Dec 02

Construction Contract Completion

Widening

 Widen Trestle

 Construct Mini Toll Plaza

 Widen Eastern Approach

       Pedestrian Overcrossing

West Approach Planting

 West Approach Replacement Planting

Project

New Facility Open to Traffic

Current
(Oct 2004)

Forecast
(Nov 2004)

Feb 03

Nov 02

Sep 01

Sep 02

May 08

Nov 02

Feb 03

Nov 02

Sep 01

Sep 02

May 08

Nov 02

SCHEDULE STATUS Variance

0

0

0

0

0

Notes

NOTES ACTION

A.  Final settlement of outstanding claims required utilization of 
project contingency.

Caltrans has concluded negotiations with the 
contractor to resolve outstanding claims.
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I-880/SR-92 INTERCHANGE IMPROVEMENT
As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92 interchange.
The project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives has been
considered and assessed as part of the environmental
process.

Current Activities:  
! The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report

(FEIS/R) for the project on December 29, 2003. A Record of Decision (ROD) was prepared by FHWA and completed
in July 2004.

! The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E was achieved in April 2004. One
hundred percent PS&E is forecast for January 2005.

! Right-of-way acquisition (ROW) has started.
! Construction is forecast to begin in the summer of 2006.
! Based on forecasted cost increases due to escalation and support, the status code for the project cost is "yellow." As

the engineering design progresses, Bechtel will further review the cost estimates. The status code for the project
schedule is "red" due to the delayed environmental approval for the project. BATA staff is reviewing the project
schedule to determine means to accelerate the project.

San Mateo - Hayward Bridge
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline
Budget

(June 2000)

70.3

20.8

8.0

0.0

25.1

124.2

I-880/SR-92 Interchange Improvement

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Nov 2004)

Current
Forecast

(Nov 2004)

85.2

23.9

9.9

9.6

5.3

133.8

84.7

35.1

9.8

9.6

10.1

149.3

COST STATUS 
($ Million) Variance

-0.5

11.2

0.0

0.0

4.8

15.5

Expended 
to Date

(7/98 – 10/04) Notes

0.0

20.7

2.7

23.5

A

A

A

A

A

A

Baseline
(June 2000)

Dec 06

Dec 06

Construction Contract Completion

I-880/SR-92 Interchange Improvement

Project

New Facility Open to Traffic

Current
(Oct 2004)

Forecast
(Nov 2004)

Aug 10

Jun 09

Aug 10

Aug 10

SCHEDULE STATUS Variance

0

+14

Notes

NOTES

A.  Later than anticipated approval of the final environmental clearance 
documents has delayed project delivery by 14 months.  The delay has also 
increased the project cost due to lengthened support involvement and escalation.  
The forecasted schedule has an aggressive right-of-way clearance schedule of 18 
months to clear numerous parcels in the project area.

Bechtel is preparing a check estimate 
based on a Caltrans 65% engineering 
design and will be reviewing the project 
schedule to investigate options to 
expedite completion.

ACTION
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DUMBARTON BRIDGE WEST APPROACH PROJECTS
RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge.  Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding: 

! The first project, sponsored by the City of East Palo
Alto, modified the U.S. Route 101/University Avenue
interchange.  This project was designed to alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

! The second project, sponsored by Caltrans, widened
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange.  The six-lane expressway section from
the bridge to University Avenue is reconstructed with
upgraded shoulders and lane widths. The existing
expressway section from University Avenue to Marsh
Road is widened from four to six lanes. 

Current Activities:  
! The widened Bayfront Expressway (SR-84) officially opened to traffic on July 29, 2003. Caltrans accepted the contract

on January 15, 2004.
! The follow-on environmental mitigation contract at the Ravenswood Triangle area is complete. The work involved

wetland reconstruction and habitat restoration for the salt-water harvest mouse. Plant establishment will continue
through April 2007.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline
Budget

(June 2000)

3.8

0.0

0.0

3.8

24.8

4.4

1.3

3.3

33.8

37.6

US101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Capital Outlay Construction

Capital Outlay Support

Capital ROW

  Subtotal

Bayfront Expressway (SR84) Widening

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project Contingency (BATA)

  Subtotal

  Project Total (a)

 (a) Totals may be rounded

Current
Budget

(Nov 2004)

Current
Forecast

(Nov 2004)

3.8

0.0

0.0

3.8

26.5

8.6

0.2

0.8

36.0

39.8

3.8

0.0

0.0

3.8

26.5

8.6

0.2

0.8

36.0

39.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 10/04) Notes

3.7

0.0

0.0

3.7

24.7

7.9

0.2

32.8

36.5

 

Complete

Complete

Baseline
(June 2000)

Apr 00

Mar 03

Mar 03

Construction Contract Completion

US 101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Bayfront Expressway (SR84) Widening

Project

New Facility Open to Traffic

Current
(Oct 2004)

Forecast
(Nov 2004)

Apr 00

Jan 04

Jul 03

Apr 00

Jan 04

Jul 03

SCHEDULE STATUS Variance

0

0

0

Notes

NOTES ACTION

 A.  Caltrans is forecasting an increase of $2.2 million for capital outlay support. The additional costs will likely 
require additional funds.

Complete
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APPENDIX A – LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000):  Baseline budgets as established by BATA in June 2000 for each project 
within the overall program.

Current Budget:  Budget currently serving as the baseline for monitoring purposes.  The 
current budget is equal to the established June 2000 budget, plus or 
minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans 
construction contract allotments.

Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects 
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and 
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

Current Budget for the Benicia-Martinez Bridge revised to reflect allocations by BATA.

Current Budget for the Carquinez Bridge revised by BATA.

Current Budget for the Benicia-Martinez Bridge revised by BATA.

Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised  
by BATA.

Current Budget for the Bayfront Widening project revised by BATA.

Current Budget for the Benicia-Martinez Bridge project revised by BATA.

Current Budget for for Richmond-San Rafael Bridge project revised by BATA to reflect 
transfer of scope and funds from Rehab Program.

10/2000 

11/2000

01/2001 

03/2001

10/2001

12/2001 

06/2003

05/2004

07/2004
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR NOVEMBER 2004
BENICIA-MARTINEZ BRIDGE

New Bridge

04-006034

    Subtotal

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's)

Schedule
(Days)

Impacts

1 Only approved CCOs for the month are listed in Appendix B.  
2 Funding Source(s)

S = Supplemental work

C = Construction contingency

Totals for
November 2004

                    Subtotal

680/780 Interchange
04-006064

    Subtotal

Toll Plaza
04-006044

    Subtotal

MV/680 Interchange

04-006054

Contract is Complete
South Approach
04-006094

Install Sign Structure "D"

Chain Link Fence at Mococo OH Right EOD

73.0

118.0

118.1 

118.2

121.0

C

C

C 

C

C

0.0

0.0 

0.0

13,749.0

0.7

12.1

28.4

35.0

50.0

C

C 

Air Compressor

Protect Electrical Facility

Added Conduit at MSE 4

19.7

25.0

88.3

69.0

76.0

82.0

C

C

C

 

82 

NOPC 20 Resolution – Touch-up Column 
Posts

Mission Control Plan Sheets – Hinge E details

Mission Control Plan Sheets – Pier Table & Ext 
Tendon Details

Mission Control Plan Sheets – Pier Table Details

Lightweight Concrete – Sand Material 
Implementation

13.749.0

0.7

40.5

133.0

13,923.2

82
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR NOVEMBER 2004
CARQUINEZ BRIDGE

1 Only approved CCOs for the month are listed in Appendix B. 

2 Funding Source(s)
   S = Supplemental work
   C = Construction contingency
 

Carquinez Bridge 

Replacement

04-013014

Crockett Interchange

04-013054

Bridge/
Contract

    Subtotal

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 

November 2004

Maintenance 

Facility

04-013084

Contract is complete

    Subtotal

    Subtotal 301.1

301.1

Contract is complete

Additional Funds for Prime Soldier Piles

RW1 Utility Conflict/Wanda Street

TIA #13 – R1 Winter Shutdown

Additional Traffic Maintenance at Pomona

Telephone Service Point at Port/Wanda

Additional Overhead Sign Changes

Additional Mounted Signs

Additional Rail Mounted Signs

23.1

67.3

67.4

149.2

152.0

168.1

170.0

170.1

15.0

15.0

51.4

55.0

46.2

98.0

11.6

8.9

C

C

C

C

C

C

C

C
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APPENDIX C – PROJECT COST SUMMARY DETAILS

EA 
Number

00609x

006099

006094

00603x

006039

006034

00604x

006049

006044

00605x

006059

006054

00606x

006069

006064

South Approach

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total South Approach

New Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

 Total New Bridge

Toll Plaza & Administration Building

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Toll Plaza & Admin.

I-680/Marina Vista Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total I-680/MV I/C

I-680/I-780 Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

 Total I-680/I-780 I/C

Baseline
Budget
 Jun-00

Current 
Budget
Nov-04

3.5

7.0

6.0

16.5

31.9

4.1

247.3

0.0

283.3

6.2

0.0

22.8

29.1

10.7

7.4

43.2

61.4

18.7

1.7

80.8

0.0

101.2

3.6

7.7

7.0

18.4

84.9

8.4

644.9

10.1

748.4

11.9

0.0

24.3

36.2

18.2

2.0

51.5

71.7

24.8

1.7

54.7

20.9

102.2

Current 
Forecast
Nov-04

3.6

7.7

7.0

18.4

84.9

8.4

644.9

10.1

748.4

11.9

0.0

24.3

36.2

18.2

2.0

51.5

71.7

24.8

1.7

57.0

20.9

104.4

Expended1 
to Date

(7/98 – 10/04)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

2.3

0.0

2.3

Northern Bridge Group

3.6

7.2

6.6

17.5

53.5

1.0

405.8

8.5

468.8

11.7

0.0

15.8

27.5

16.9

2.0

39.7

58.5

22.6

1.6

43.9

12.8

80.8

Note

The following sheets provide detailed cost information for each of the bridge projects.  Capital Outlay 

Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects.  The 

Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge 

summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation 

assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished 

materials, supplemental construction work, and construction contingencies.

Project 2003 – New Benicia-Martinez Bridge

1 Unaudited

Project Cost Summaries
          ($ Millions)



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-204001/Nov

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Non-BATA Funding

Project Contingency (BATA)

 Total New Benicia-Martinez Bridge

Project 3002 – Carquinez Bridge Replacement

Replacement Bridge and North Approach 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Replacement Bridge and  
 North Approach

South Approach and Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total South Approach & I/C

Maintenance Facility Phase I & II

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Maintenance Facility Ph I & II

Demolition – 1927 Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Demo – 1927 Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Nov-04

7.1

0.9

28.1

36.1

78.2

21.1

428.2

0.0

58.4

586.0

12.1

0.5

30.5

43.1

155.6

20.4

813.0

31.0

37.8

1,057.8

Current 
Forecast
Nov-04

12.1

0.5

30.5

43.1

155.6

20.4

815.2

31.0

35.6

1,057.8

Expended 
to Date

(7/98 – 10/04)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

2.3

0.0

-2.3

0.0

4.3

0.0

2.2

6.5

112.7

11.9

513.9

21.3

659.7

Note

Project 2003 – New Benicia-Martinez Bridge (cont'd)

(a)

 

01301x

013019

013014

 
 

01305x

013059

013054

01309x

013099

013094

 

17.7

3.0

213.7

234.4
 

22.7

5.0

116.0

143.7

0.7

1.6

7.0

9.3

2.0

0.0

16.0

18.0

66.8

3.0

251.7

321.5
  

31.5

5.0

73.9

110.3

5.1

1.6

8.1

14.8

9.0

0.0

16.0

25.0

66.8

3.4

251.7

321.9
 

31.5

5.1

73.9

110.4

4.5

1.6

8.1

14.2

16.0

0.3

49.7

66.1

0.0

0.4

0.0

0.4
 

0.0

0.1

0.0

0.1

-0.6

0.0

0.0

-0.6

7.0

0.3

33.7

41.0

67.1

3.3

250.6

321.1

31.4

4.9

67.0

103.3

4.4

1.5

7.9

13.8

4.7

0.0

0.0

4.7

(b)

(c)

(d)

Notes

(a) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060E*, 0060F*, 0060G*, 0060H*

(b)  Includes EA 00453*, 01301*, 01303*, 01304*

(c)  Includes EA 01302*, 01305*, 04700*

(d) Includes EA 00607*, 01308*
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EA 
Number

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency

 Total Carquinez Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Nov-04

0.6

0.0

10.6

11.2

43.7

9.6

363.3

16.5

433.2

1.8

0.0

10.8

12.7

114.2

9.6

360.5

1.9

486.3

Current 
Forecast
Nov-04

2.2

0.1

9.8

12.1

121.1

10.5

393.2

3.5

528.2

Expended 
to Date

(7/98 – 10/04)
Net 

Change

0.4

0.1

-1.0

-0.6

6.9

0.9

32.6

1.6

42.0

1.3

0.0

6.4

7.7

109.0

9.8

331.9

450.7

Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

(e)

0438Ux

0438U9

0438U4

5.4

0.0

33.9

0.0

6.1

45.4

2.3

0.0

57.2

34.6

0.0

94.1

2.3

0.0

57.2

34.6

0.0

94.1

0.0

0.0

0.0

0.0

0.0

0.0

1.0

0.0

26.3

34.6

61.9

(f)

(c)

Notes

(e)  Includes EA 01306*, 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X* 

(f)  Includes EA 04382*, 04383*, 0438U*

(g)  Total reimbursements made to the City of Richmond for current allocation.

Project 4003 – Richmond-San Rafael Bridge – West Trestle and Fender Rehabilitation 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total R-SR Bridge – West Trestle and
 Fender Rehabilitation

04152x

041529

041524

9.0

0.0

33.0

0.0

11.4

53.4

4.0

0.0

16.9

4.0

0.1

25.0

4.0

0.0

16.9

4.0

0.1

25.0

0.0

0.0

0.0

0.0

0.0

0.0

0.5

0.0

0.0

0.0

0.5

Project 4002 – Richmond-San Rafael Bridge – Deck Rehabilitation

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency

 Total R-SR Bridge – Deck Rehab

Richmond Parkway (Non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Richmond Parkway

Total Northern Bridge Group

non-Caltrans

non-Caltrans

non-Caltrans

0.0

0.0

5.9

5.9

1,123.9

0.0

0.0

5.9

5.9

1,669.1

0.0

0.0

5.9

5.9

1,711.1

0.0

0.0

0.0

0.0

42.0

0.0

0.0

3.9

3.9

1,176.6

(g)

Appendix C – Project  Cost  Summary Details  (cont’d)
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

04501x

045019

045014

04503x

045039

045034

04502x

045029

045024

Widen Trestle  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Widen Trestle

Widen Roadway

Capital Outlay Support

Capital Right of Way

Capital Outlay

  Total Widen Roadway

Construct Mini Toll Plaza 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Mini Toll Plaza

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency 

 Total San Mateo-Hayward Bridge 
 Widening

Baseline
Budget
 Jun-00

Current 
Budget
Nov-04

7.9

0.0

124.8

132.7

4.3

1.0

29.2

34.5

1.7

0.0

4.4

6.1

1.6

0.5

8.9

11.0

15.5

1.5

167.3

19.3

203.6

21.3

0.0

138.1

159.4

6.0

0.0

26.1

32.0

2.4

0.0

6.3

8.6

4.7

1.5

8.6

14.8

34.4

1.5

179.1

2.5

217.5

Current 
Forecast
Nov-04

21.3

0.0

139.0

160.3

6.0

0.0

25.5

31.4

2.4

0.0

6.0

8.4

4.7

0.5

5.5

10.7

34.3

0.5

176.0

0.7

211.5

Expended 
to Date

(7/98 – 10/04)
Net 

Change

0.0

0.0

0.9

0.9

0.0

0.0

-0.6

-0.6

0.0

0.0

-0.3

-0.3

0.0

-1.0

-3.1

-4.2

0.0

-1.0

-3.1

-1.9

-6.0

21.4

0.0

138.9

160.3

6.0

0.0

25.5

31.4

2.4

0.0

6.0

8.4

4.2

0.5

3.5

8.2

33.9

0.5

173.9

208.4

Note

Project 6004 – San Mateo-Hayward Bridge Widening 

(h)

(i)

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

San Mateo-Hayward Bridge – West Approach Replacement Planting  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

Total SM-H Bridge West Approach
Replacement Planting

04860x

048609

048604

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Southern Bridge Group
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

23317x

233179

233174

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total I-880/SR-92 I/C Improvement

Baseline
Budget
 Jun-00

Current 
Budget
Nov-04

20.8

8.0

70.3

0.0

25.1

124.2

23.9

9.9

85.2

9.6

5.3

133.8

Current 
Forecast
Nov-04

35.1

 9.8

84.7

9.6

10.1

149.3

Expended 
to Date

(7/98 – 10/04)
Net 

Change

11.2

0.0

-0.5

0.0

4.8

15.5

20.7

2.7

0.0

23.5

 (j)

Note

I-880/SR-92 Interchange Improvement 

(k)

(l)

Notes:

(j) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(l) Includes EA 01511* and 01512*

Dumbarton Bridge West Approach Projects  

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total US-101/University Avenue

Bayfront Expressway (SR-84) Widening 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

  Total Bayfront Expressway (SR-84)

Total Southern Bridge Group

00487x

004879

004874

0.0

0.0

3.8

3.8

4.4

1.3

24.8

3.3

33.8

365.7

0.0

0.0

3.8

3.8

8.6

0.2

26.5

0.8

36.0

391.4

0.0

0.0

3.8

3.8

8.6

0.2

26.5

0.8

36.0

400.9

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

9.5

0.0

0.0

3.7

3.7

7.9

0.2

24.7

32.8

25268.4

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title 

 costs, and sale of excess lands.

3.  Capital outlay includes construction bid items, supplemental construction work, state furnished materials, 

 construction contingencies, and external third party agreements.





PHOTOS

04001/Nov

I-680/I-780 – Bent 20 (I-680) Construction I-780 Westbound and I-680 Northbound Falsework/Formwork Construction

I-680/I-780 – Bent 19 (I-680) Rebar Installation

I-680/I-780 Interchange – Mass Earthwork

I-680/I-780 – Bent 18 (I-680) Column Construction

New Benicia Bridge – Pier 5 Traveler Erection

Appendix D – Construction Photos

D-1
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D-2 04001/Nov

Benicia Marina Vista – Deck Forming Benicia Marina Vista – First Lift of Lightweight Concrete

New Benicia Bridge – Pier 13 Column Construction

Benicia Toll Plaza – HVAC Duct Encasement

New Benicia Bridge – Pier 16 Footing Ready to Lower

Benicia Mitigation Site

Appendix D – Construction Photos (cont’d)
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Pier Cap, Stem, and Soffit

Pier Footing

Steel Piles

Rock Sockets

Roadway Deck

Martinez

New Benicia-Martinez Bridge Progress Diagram

November 2004
Legend

2Pier Location 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

2Pier Location 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

Pier Column

Benicia

1. Piers 6 through 17 are located in the water and have 8 to 9 piles and rock sockets each.

2. In the water, all 99 piles have been driven to their required depth and all rock sockets have been installed.

3. In the water, pier footings are installed for Piers 8, 9, and 13. The precast pier footing for Pier 10 is being 
constructed at Mare Island, the precast footing for Pier 7 is ready for installation.

Notes:

Appendix E – Construction Progress


